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Lujan Center Operations Standby Fire Tune

WNR Operations Standby

Prad Operations

IPF Operations Comm

Linac/Beam Delivery System Maintenance Maintenance Maintenance

Tie in Cooling Tower MPF-963 Inst.  

Cooling Tower 60/64 Connections Connect

Replace Cooling Tower 64 Install

SPSS H- Dome Electronics and LEBT 
Modifications

Install Comm

SPSS Ion Source and Column Install Comm.

IPF Construction Activities Exc. Fire Excavate/Construction Construction

IPF Beam Line Installation Stage/Mockup Install Install Install/Test

1L Target Reliability Upgrades Upgrade

1L Target 2nd Unit Assembly Assembly

SPSS PSR Upgrades Install

SPSS 1L Upgrades Design / Fabricate Install Design / Fabricate Install

SPSS Instruments - HIPPO / SMARTS / Protein Install Commission

SPSS Instruments - SABER / VERTEX Design / Fabricate Fabricat / Install
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Design / Procure

Design / Procure

LANSCE User Facility Plan
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